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Finishing the job quickly has never been more important. Demands on the

Nation’s highway system are at a new high at a time when many portions of the

infrastructure require replacement or rehabilitation. Extended construction and

maintenance activities increase travel time and costs for highway users, affect the

flow of commerce, and prolong safety risks to motorists and highway workers. A

recent survey showed that although public satisfaction with the overall condition

of the Nation’s major highways has risen over the past 5 years, dissatisfaction

with traffic flow (43 percent dissatisfied) and work zones (32 percent

dissatisfied) increased during the same period. Road work is perceived by the

public as a major cause of congestion and delays.

To meet the challenge of minimizing traffic disruptions while necessary

projects proceed, State and local transportation agencies are turning to planning

and scheduling tools that improve the efficiency and predictability of projects.

The computerized critical path method (CPM) is one tool that can meet in part

the Federal Highway Administration (FHWA) goal of optimizing highway

performance through strategies to improve project organization and scheduling.

This tool identifies the “critical” path—the scheduling path that will finish a

project in the shortest amount of time.

BENEFITS OF USING THE CRITICAL PATH METHOD

CPM enables highway officials to complete projects more quickly by plotting the

most efficient sequence of tasks, sparing the public unnecessary delays and

safety risks and reducing workers’ exposure to work zone hazards. And, because

scheduling is more reliable, the agency can more accurately inform the public

about predicted delays, work zone conditions, and completion dates.

Unexpected delays are reduced, and motorists can plan alternative routes or

travel times.

The public also benefits from cost-savings. Efficient scheduling helps

agencies and contractors avoid expensive project delays, manage resources

effectively, anticipate problems, and contain costs.

CPM scheduling is a valuable management tool for owners to monitor

contract progress and resolve complicated job schedule problems. Computer-

generated CPM schedules can be used to verify that the work plan complies with

all time restrictions or weather-related temperature restrictions. In claim

situations, CPM documentation has been used successfully to verify the actual

effect of specific events.
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COMPUTER-SUPPORTED CALCULATIONS

CPM analyzes a complicated project, calculates the minimum amount of

time in which it can be completed, and prioritizes the activities to fit that

time frame. This is done by mapping all the relevant data (CPM software

such as Primavera or MS Project or other available commercial software

can assist with this) and organizing the work so that contractors’ jobs do

not overlap.

In the initial stages of CPM, the engineer or project manager lists all the

activities in a planned project, their estimated duration, and whether they

are sequential (dependent upon completion of some other activity) or

parallel (doable at any time during the project). Then the tasks are plotted

on a “Gantt” or “PERT” chart that assesses the relationship between

activities on a time line. Using the same software, both the owner and the

contractor can assess the impact of alternative start dates. In the end, the

method shows the path that should be taken to finish a project in the shortest

amount of time. Once the work has begun, actual start dates and adjusted

time frames can be entered to verify timeliness. Proposed delays can be

analyzed to determine their effect.

LEARNING THE CRITICAL PATH METHOD

The National Highway Institute (NHI), training arm of FHWA, has developed a

two-day course for transportation engineers and officials on the use of CPM. Called “Critical

Path Method for Estimating, Scheduling, and Timely Completion,” the seminar teaches effective

construction and maintenance planning for time-sensitive projects to Federal, State, or local

project engineers and managers as well as related field personnel and private contractors,

regardless of previous scheduling experience. In a hands-on approach, participants complete

actual CPM tasks:

• Create a CPM chart for a sample project using basic components (project definition,

milestones, Gantt charts, work and work breakdown schedules, activity network).

• Calculate resource needs and reserves and propose resource leveling strategies.

• Prepare a risk analysis/management plan for the sample project.

• Use a complex CPM to determine the status of a project, identifying slack or float and delays.

• Describe methods for managing multiproject scheduling.

For more information about the NHI course, contact Chris Newman (phone: 703-235-0524;

e-mail: christopher.newman@fhwa.dot.gov). To schedule a course, contact Lynn Cadarr

(phone: 703-235-0528; e-mail: lynn.cadarr@fhwa.dot.gov).

For more information about using CPM, contact your local FHWA division office or:

Celso Gatchalian, Construction Management Engineer

Telephone: 202-366-1342 •  Fax: 202-366-9981 •  E-mail: celso.gatchalian@fhwa.dot.gov

Federal Highway Administration  •  400 Seventh Street SW, Room 3211 •  Washington, DC 20590

Computer-generated CPM graphs

and schedules illustrate the

relationships between project

tasks, identify contingencies and

conflicts, anticipate resource

needs, and allow managers to

easily project the impacts of

alternative schedules.


